
EM DIVESTITURE

SM-ALC Divestiture Plan
Environmental Management Directorate As of May 2000

Task/Function/Report
When did/do
you plan to

divest?

Did/Are you
stopping or

transferring?

If transferring, who
assumed/will assume

responsibility?

POC for Function

PROGRAMS

Cleanup Program

McClellan AFB CERCLA Site
Restoration, including legal
support for IRP

30-Mar-00 Transferred AFBCA Phil Mook
SM-ALC/EMR
643-0830 x 327

Hazardous/Solid
Waste Program

Hazardous Waste Management 28-Feb-01 Transferring EM Internal Closure Cell John Carroz
SM-ALC/EMOP
643-0228 x 356

RCRA Conforming Storage
Operation

30-Jun-00 Stopping John Carroz
SM-ALC/EMPO
643-0228 x 356

Solid Waste Recycling
Mangement

30-Sep-00 Transferring EM Internal Closure Cell Sheffy Fields
SM-ALC/EMT
643-3672 x 325

Asbestos/Lead Management 30-Sep-00 Transferring AFBCA Barbara Sugar
SM-ALC/EMPO
643-0228 x 386

Emergency/Spill Response
(BRAC Related)

28-Feb-01 Transferring AFBCA 911

Emergency/Spill Response
(non-BRAC Related)

28-Feb-01 Transferring EM Internal Closure Cell 911

Air Program

Air Program Management 30-Sep-00 Transferring EM Internal Closure Cell John Carroz
SM-ALC/EMPW
643-0228 x 356

Rideshare Program 31-Dec-00
Reduced hours of
service starting

Sep 99

Stopping John Carroz
SM-ALC/EMPW
643-0228 x 356

Water Program

Water/Wastewater
Management

30-Sep-00 Transferring EM Internal Closure Cell Major Byard
SM-ALC/EMT
643-3672 x 304

Industrial Waste Treatment
Plant (IWTP) #1 Operation

30-Sep-98 Stopped Major Byard
SM-ALC/EMT
643-3672 x 304

IWTP #2 Operation 30-Sep-00 Stopping Major Byard
SM-ALC/EMT
643-3672 x 304
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IWTP #3 Operation 30-Dec-99 Stopped Major Byard
SM-ALC/EMT
643-3672 x 304

IWTP #4 Operation 30-Nov-99 Stopped Major Byard
SM-ALC/EMT
643-3672 x 304

IWTP #5 Operation 30-Dec-99 Stopped Major Byard
SM-ALC/EMT
643-3672 x 304

Compliance Program

Depot Compliance Monitoring
(excluding LH)

Through Depot
Workload

Transition Period

Stopping Alan Rockswold
SM-ALC/EMPC
643-3672 x 465

Tenant/Non-AF Compliance
Monitoring

30-Sep-00 Transferring Applicable Tenant
Organization

Alan Rockswold
SM-ALC/EMPC
643-3672 x 465

AF Compliance Monitoring 28-Feb-01 Transferring EM Internal Closure Cell Alan Rockswold
SM-ALC/EMPC
643-3672 x 465

Lessee Compliance Monitoring 30-Sep-00 Transferring AFBCA Alan Rockswold
SM-ALC/EMPC
643-3672 x 465

Internal ECAMP – Increased
Internal Compliance
Inspections will satisfy Internal
ECAMP requirements

30-Sep-00 Stopping Alan Rockswold
SM-ALC/EMPC
643-3672 x 465

Base Closure Environmental
Assistance Team (BCEAT)
Inspections

Jan 00 to be last
visit from AFMC

Stopping Major Byard
SM-ALC/EMT
643-3672 x 304

Other Programs

Pollution Prevention
Management

31-Mar-01 Stopping Per HQ AFMC/CEV Don Gronstal
SM-ALC/EMP-1
643-3672 x 329

Radiation Surveys and Closure 30-Sep-00 Transferring AFBCA Craig Marchione
SM-ALC/EMRP
643-0830 x 422

USAF Electric Vehicle Center
of Excellence

30-Sep-99 Transferred WR-ALC Ron Coomes
SM-ALC/EMRP/EV

643-5443

Electric Vehicle Demonstration
Program

30-Sep-00 Stopping Ron Coomes
SM-ALC/EMRP/EV

643-5443

Natural/Cultural Resources
Management (Property
Conveyed)

30-Sep-00 Transferring AFBCA Tom Kempster
AFBCA

643-6420

Natural Resources
Management (AFMC Property)

30-Sep-00 Transferring EM Internal Closure Cell Diane Arreola
SM-ALC/EMR
643-0830 x 436
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Cultural Resources
Management (AFMC Property)

30-Sep-00 Transferring EM Internal Closure Cell Carlos Payne
SM-ALC/EMPW
643-1742 x 344

Hazardous Materials Support
Center

28-Feb-01 Transferring EM Internal Closure Cell Alan Rockswold
SM-ALC/EMPC
643-3672 x 465

Environmental Records
Archive

30-Sep-00 Transferring AFBCA MSgt Carlson
SM-ALC/EMT
643-1250 x 314

IDIQ Contracts (non BRAC) 30-Sep-00 Transferring EM Internal Closure Cell Sig Csicsery
SM-ALC/EMO
643-0830 x 454

IDIQ Contracts (BRAC) 30-Sep-00 Transferring AFCEE Sig Csicsery
SM-ALC/EMO
643-0830 x 454

ADPE Assets (non-BRAC) 30 Sep 00 Transferring EM Internal Closure Cell Jack Weddell
SM-ALC/EM

643-1742 x 315

ADPE Assets (BRAC) 30 Sep 00 Transferring AFBCA Jack Weddell
SM-ALC/EM

643-1742 x 315

Budget/Financial Management
(non-BRAC:DMAG,P2, ECP,
Conservation)

30 Sep 00 Transferring Ogden Sig Csicsery
SM-ALC/EMO
643-0830 x 454

Budget/Financial Management
(BRAC)

30-Sep-00 Transferring AFBCA
Efforts are being worked to

transfer Open Financial
Documents to Travis

Sig Csicsery
SM-ALC/EMO
643-0830 x 454

NEPA/Project Review 30-Sep-00 Transferring AFBCA Rick Solander
SM-ALC/EMT
643-0830 x 381

NEPA/Project Review 30-Sep-00 Transferring EM Internal Closure Cell Carlos Payne
SM-ALC/EMPW
643-1742 x 344

Environmental Training 30-Sep-00 Stopping Michael Roberts
SM-ALC/EMPC
643-1742 x 355

Supplies/Equipment/Vehicle
Turn-In (non-BRAC)

30-Sep-00 Stopping Sheffy Fields
SM-ALC/EMT
643-3672 x 325

Supplies/Equipment/Vehicle
Turn-In (BRAC)

30-Sep-00 Transferring AFBCA Sheffy Fields
SM-ALC/EMT
643-3672 x 325

Personnel/Manpower 28-Feb-01 Transferring EM Internal Closure Cell Laraine McQuillen
SM-ALC/EM

643-1250 x 301

Public Affairs (non-BRAC) 30-Sep-00 Stopping Merianne Briggs
SM-ALC/EM

643-0830 x 457

Public Affairs (BRAC) 30-Sep-00 Transferring AFBCA Merianne Briggs
SM-ALC/EM

643-0830 x 457
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Facility Transfer Process
(cleanup, SSSEBS, ECR)

31-Mar-01 Transferring AFBCA Rick Solander
SM-ALC/EMT
643-0830 x 381

EM Closure Cell
(create on 30-Sep-00)

14-Apr-01 Stopping Major Byard
SM-ALC/EMT
643-3672 x 304

All AFMC EM Activities 13-Jul-01 Stopping Paul Brunner
SM-ALC/EM
643-1250 x 1

PERMITS

RCRA Conforming Storage
Permit

30-Jun-00 Stopping John Carroz
SM-ALC/EMPO
643-0228 x 356

Tiered Permits 30-Sep-00 Transferring EM Internal Closure Cell John Carroz
SM-ALC/EMPO
643-0228 x 356

Air Permits 30-Sep-00 Transferring EM Internal Closure Cell John Carroz
SM-ALC/EMPW
643-0228 x 356

Sewer Use Permit 30-Sep-00 Transferring EM Internal Closure Cell Major Byard
SM-ALC/EMT
643-3672 x 304

UST Permits 30-Sep-00 Transferring EM Internal Closure Cell Craig Marchione
SM-ALC/EMRP
643-0830 x 422

NPDES Permit 30-Sep-00 Transferring EM Internal Closure Cell Major Byard
SM-ALC/EMT
643-3672 x 304

Drinking Water Permit 30-Sep-00 Transferring EM Internal Closure Cell John Carroz
SM-ALC/EMPW
643-0228 x 356

REPORTS

Business Process Indicator
Reporting to HQ AFMC

1st QTR FY00 Stopping Don Gronstal
SM-ALC/EMP-1
643-3672 x 329

Annual Hazardous Waste
Report to Cal/EPA - DTSC

28-Feb-01 Transferring EM Internal Closure Cell John Carroz
SM-ALC/EMPO
643-0228 x 356

Annual SMAQMD Air
Emissions Inventory

28-Feb-01 Transferring EM Internal Closure Cell John Carroz
SM-ALC/EMPW
643-0228 x 356

TRI Reporting (EPCRA
Compliance) for McClellan
AFB

28-Feb-01 Transferring EM Internal Closure Cell Barbara Sugar
SM-ALC/EMPO
643-0228 x 386

MEETINGS

Environmental Protection
Committee

30-Nov-00 Stopping Paul Brunner
SM-ALC/EM
643-1250 x 1
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Restoration Advisory Board 30-Sep-00 Transferring AFBCA Paul Brunner
SM-ALC/EM
643-1250 x 1

BRAC Cleanup Team 31-Mar-00 Transferred AFBCA Paul Brunner
SM-ALC/EM
643-1250 x 1

FACILITY
OCCUPANCY

Bldg 644 01-Jul-99 Vacated Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 646 23-Dec-99 Vacated Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 678 23-Mar-01 Vacate Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 263A 01-Jul-01 Vacate
Records Storage will

move to wherever
AFBCA locates

Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 269E 30-Sep-00 Vacate Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 335 29-Sep-00 Vacate Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 1031 30-Jun-99 Vacated Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 280 31-Dec-99 Vacated Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 269D 31-Oct-00 Undetermined at this
point where

AFBCA/EM Admin
space will be located

for continuing
operations after

closure.

Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 252 & 253 (shed) 01-Jul-01 Transferring
Radiation Clearance

Needed

AFBCA Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 1086 01-Jul-01 Transferring
Radiation Clearance

Needed

AFBCA Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 721/1 24-Jun-99 Vacated Major Byard
SM-ALC/EMT
643-3672 x 304
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Bldg 726/727 24-Jun-99 Vacated Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 699 01-Jul-00 Vacate Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 244/246 31-Oct-00 Vacate Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 248 01-Jun-01 Transferring
Not EM facility but

will be transferred to
AFBCA for

Radiation Clearance

AFBCA Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 256 01-Oct-00 Vacate Major Byard
SM-ALC/EMT
643-3672 x 304

Bldg 250A 24-Jun-99 Vacated Major Byard
SM-ALC/EMT
643-3672 x 304


